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CHANGE ORDER NOTICE :gjg,,y~~y~~~~ 
(This is a Change Order Notice to an existing F!O. and is not a new order.) 

COUNTY OF DUPAGE 
DIRECTOR OF PURCHASING 

421 N. COUNTY FARM’ROAD, WHEATON, IL 60187 
708-662-7527 

VENDOR NO. 03566001 

r CONSOER TOWNSEND ENVIRONDYNE 1 
TO: ENGINEERS, INC. 

303 E. WACKER DRIVE 

I 
CHICAGO,IL 60601 

I 
1 I 

cl CANCEL ENTIRE ORDER . 

cl CHANGE BUDGET CODE 
FROM l-0 

cl INCREASE QUANTITY 
FROM To 

l-l 
i--! DECREASE QUANTITY 

FROM To 

PRICE SHOWS 

SHOULD BE 

l-l xx INCREASE ENCUMBRANCE 
$ 605,566.OO 

III DECREASE ENCUMBRANCE 

cl OTHER: 

Finance Approval Date 

Pkchasing Approval Date 

Resolution No. Date 

I DATE 

A(-.-.“,,,T NO. 41-226-2261-3050 

DEPT DIVISION OF TRANSPORTATION 

REASON: 
CHANGES IN PROJECT SCOPE AND LIMIT 
THAT INCLUDE: 
TRANSFER OF JURISDICTION FROM THE 
CNWRR TO THE UPRR WHICH CHANGED THI 
DESIGN CRITERIA AND PROJECT LIMITS 
ADDITIONAL GEOTECHNICAL INVESTI- 
GATION, EVALUATION OF RETAINING 
WALL ALTERNATIVES WHICH CHANGED AS 
A RESULT OF ACQUISITION OF FULL 
PARCELS AT HOMEOWNER'S REQUEST; 
ADDITIONAL BRIDGE STRUCTURE DESIGN 
AS ARESULT OF UPRRAND REALIGNMEN 
OF TRACKS AND ALTERNATIVE ALIGNMEN 
TOGETHER WITH ADDITIONAL COST FROM 
SALARY.INCREASES AND INFLATION 
BECAUSE PROJECT EXTENDED AN 
ADDITIONAL THREE YEARS. 

CH 43/‘cOUNTY FARM ROAD 
SECTION 94-00179-05-GB 

COM&UTTEE BOARD 
REQUIRED REQUIRED 

Committee Approval Date 

FORM 7700(33-94 tRcv. lo/w) 
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Dad?& County 

DIVISION OF TRANSPORTATION 
ROBERTJ. SCHILLE RSTROM 
COUNTYBOARD CHAIRMAN 

(630)682-7318 FACSIMILE (630)690-5331 

MEMORANDUM 

TO: Transportation Committee 

FROM: . . Morgan’ L. Cotten, Deputy Director of 

DATE: September 20, 1999 

RE: Request for Change Order - $605,566 
CTE, Contract #KS 19752 
CH 43Kounty Farm Road 
Sec. 94-00179-05GS 

Transmitted herewith with my recommendation for approval is a Change Order 
Request for the referenced project in the amount of $605,566. 

Thii project has undergone many changes in project scope and limits since the 
contract was negotiated. Those changes include: the transfer of jurisdiction from the 
Chicago Northwestern Railroad to the Union Pacific Railroad (UPRR) which changed 
design criteria and project limits; additional geotechnical investigation, evaluation of 
retaining wall alternatives which changed as a result of acquisition of full parcels at 
homeowner’s request; additional bridge structure design as a result of UPRR and 
realignment of tracks and alternative alignment. 

This .project was approved in 1994 with an anticipated two- year completion. To 
date design is not complete due to various reasons. The consultant has incurred 
additional cost Erom salary increases and inflation because the project has extended an 
additional three years. Therefore, the consultant is asking for reimbursement for these 
addition&costs due to cost escalation. 
extras by major category. 

Following is a detailed summary grid of cost 

Additional Engineering 
‘r*” .’ .-‘* ’ ’ 5% ’ -r\;.+z? %>.^., ..j..,.- .._, * 

Studies (Phase I) 
\a. .,.~,rP.~.e. ,.\, \ ,..~ &,-:.::‘!& &!p.f? ~ 

$211,276 
a. Topographic Survey & ROW Tasks 
b. Geotechnical Investigation & Soil Borings 
c. Location Drainage Study / Hydraulics 
d. Alternative Alignment Studies 
Additional Design Task (Phase It) 
a. .Detailing of County Complex Parking Lot Re~o&iom 

84,679 

0 421 N. COUNTY FARM ROAD 0 WHEATON, IL 60187-2553 0 



! 

. , - 
. 

. 

Page 2 
September 20,1999 
Re: Request for Change Order - $605,566 

CTE, Contract #C819752 
CH 43Kounty Farm Road 
Sec. 94-00179-05-GS 
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(., 7.:::;<!>;; ., ,;.,, .:.,A.. y:;: >J,!,>..,., ‘. ‘. ,:;,‘r;.,:,$ ,:;, .“.. . . _. ..:, )‘, ‘, Y,. y, :\~:z:r?y .i:‘:‘~;~-,~;r!,.~;!..- .,.,,, :.:: ., ;,, ;; I’ .’ : ,~~~~~~~~~~~~~~~~.~~ ,;,‘;.. jyc,: ;,,; .:;;, ;,I ;.; j;;-,; g .‘=‘yj ,.. . . . . . -.. ,l,L.,:_l .A. . :. ,., I :.‘.-. 
b. Design of Right Turn Lane at Founder’s Park 
c. Design of Block Wall at Sta. 2+540 CFR (Lot 7) 
d. Added Roadway Runaround Plans 
e. Additional Specifications 
f. Design of Step Retaining Wall at West End of Shoofly 
g. Design of Sheet Pile Retaining Wall at West End of 

Shoofly 
h. Added Detour Plan 

$:‘..,, ‘.i-““,.‘3”. 
; : 

.&I$$& :” ‘;: 11, .; ‘-:;:;j,:~;;; 

I -,.. ,:. ..:.;?.‘;‘;:‘..._ . . 

Design modifications due to Railroad Ownership Change 
a. Redesign of Shoofly to Meet UPRR Guidelines 
b. Redesign of Permanent Tracks to 15’ Centers 
c. Additional Structural Work to Incorporate UPRR 

38,406 

Requirements 
Additional Project Complexity 
a. Additional Drainage Design 
b. Additional Soil Erosion & Sediment Control Plans for. 

Staging of Detention Basins ’ 
c. Runaround Representation in Cross Sections 
Project Delays 
a. Mobilization & Delay 
b. Salary Escalation of Base Contract & Additional 

37,870 

233,332 

Project Management 
Total: $605,566 

I have thoroughly reviewed this extras request and support the payment as being 
justified. I am prepared to answer any.questions. 

Enc. 
U 
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PROFESSIONAL SEtiVICES CHANGE ORDER REQUEST FORM 
FOR WORK DONE 

BEFORE JUNE 1,lQQQ 

rchase Order/Contract Number 019752 
.te of Original Contract 1 O-25-94 
lginal Contract Amount $736,012 

‘scription of Original Project on County Issued Purchase Order 
Engineering services for design of County Farm Road/CNW RR grade separation (underpass) 
as defined in the attached scope of work and schedule. Set 94-00179-05-GS. 

,scription of Reason for Change Request 
multiple changes, list and describe each separately wtth details and total) 
See attached breakdown. 

ase- @ @ Ill Which Phase 

scribe Change 
See attached breakdown. 

st of Change - Show Calculations 
See attached breakdown. 
. . 

of Original Contract 02% 

ason for Change 
See attached breakdown. 

te of Change 6-95 to 7-99 

K) at DuPage County requested this change Chuck Tokarski 
LS it in writing? - If so, please attach correspondence . 
ti in writing - Describe In detail who you spoke wtth and when and how you received authorization to 
ceedwiththeohangeof scope. + 

Change order items were discussed at meetingsor verbal conversations. 

scribe why, in your opinion, this was not included in your proposal of work resulting in the original contract. 
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. Du Paqe CounW - Division of TransDortatCon 
Countv Farm Road - Union Pacific Railroad Underpass 

Cateaory 
Breakdown of Addftional Services 

Task cost 

Original Contract Cost $ 736,000 

A. Additional Studies $ 211,276 

1. Topographic Survey & ROW Tasks $ 23,730 

2. Geotechnical Investigation & Soil Borings $ 18,474 

3. Location Drainage Study r Hydraulics $ 59,774 

4. Alternative Alignment Studies $ 109,298 

B. Additional Desiqn Tasks 
1. Detailing of County Complex Parking Lot 

Revocations 

$ 84,679 

$ 8,234 

2. Design of Right Turn Lane at Founder’s Park $ 13,884 

3. Design of Block Wall at Sta. 2+540 CFR (Lot 7) $ 5,723 

4. Added Roadway Runaround Plans $ 13,695 

5. Additional Specifications $ 1,898 

6. Design of Step Retaining Wall at West End of $ 21,672 
Shoofly 

7. Design of Sheet Pile Retaining Wall at West. $ 13,523 
End of Shoofly 

8. Added Detour Plan 

C. Added Complexity 
+ 6,050 

$ 37,870 

Design $ 22,101 ,I. Additiona DraInage 

2. Additional Soil Erosion & Sediment Control $ 8,467 
Plans for Staging, of Detention Basins 

3. Runaround Representation In Cross Sections $ 7,302 

- D. Modifications to Design $ 38,409 

1. Redesign of Shoofly to Meet UPRR GuIdelines $ 12,033 

2. Redesign of Permanent Tracks to 15’ Centers $ 17,210 

3. Additional S$ructural work to Incorporate 
UPRR Requfrenients 

$ 9,166 

. . 

Percent of 
Original 

Contract Cost 

28.7% 

3.2% 

2.5%. 

8.1% 

14.9% . 

11.5% 

1.1% 

1.9% 

0.8% 

1.9% 

0.3% 

2.9% 

1.8% 

0.8% 

5.1% 

3.0% 

1.2% * 

1 .O% 

5.2% 

1.6% 

2.3% 

19% 

cl-f2 Engfneers, Inc. * m3elof2 QM7am 
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r Du Paqe dountv - Division of Transportation 
Countv Farm Road - Union Pacific R.aflroad Underpass’ 

Breakdown of Additional Services 
Cateclory 

Percent of 
Task cost Oriainal 

Contract Cost 
E. Delav in Proiect Completion $ 233,332 31.7% 

1. Mobilization & Delay $ 104,423 14.2% 

2. Salary Escalation of Base Contract & $ 128,909 17.5% 
Additional Project Management 

TotaI Cost of &kiitional Services $ 605,566 82.3% 

07-E Engineers, Inc. Page 2 of 2 Qrlllg9 


